
RESOLUTION 

AUTHORIZING CHANGE ORDER NO. 2/FINAL CHANGE ORDER INCREASING 
THE AMENDED CONTRACT PRICE FROM $639,188.59 TO $641,303.90 AN 
INCREASE OF 0.33% OR $2,115.31, AUTHORIZING ACCEPTANCE OF THE 
PROJECT, RELEASE OF THE PERFORMANCE BOND, ACCEPTANCE OF THE 
MAINTENANCE BOND, AND FINAL PAYMENT TO TOP LINE 
CONSTRUCTION CORP., FOR THE RUNNING BROOK ROAD IMPROVEMENT 
PROJECT, FUNDED THROUGH THE 2020 CAPITAL FUND 

WHEREAS, the Township of Bridgewater and Top Line Construction Corp. entered into a 
contract for construction services related to the road repaving and incidental improvements 
for the Improvements to Running Brook Road; and 

WHEREAS, there was a Change Order No. 1 approved by Council on January 14, 2021, 
increasing the contract price from $578,442.08 to $639,188.59 which was a 10.50% increase 
in the amount of $60,746.51; and 

WHEREAS, there is Change Order No. 2/Final increasing the contract price from the 
approved $639,188.59 to $641,303.90, an increase of $2,115.31 to the amended contract 
amount based on an adjustment of estimated quantities to match as-built quantities including 
rock excavation and additional drainage to address field observed storm runoff and 
groundwater issues not identified or apparent during the design phase of this project; and 

WHEREAS, the aforesaid modification necessitates a change order to reflect the actual 
contract amount, which change order is permissible under the Local Public Contracts Law 
and the Local Government Services regulations with respect to the same; and 

WHEREAS, William H. Burr, IV, PE, Township Engineer, recommends authorizing 
Change Order #2, Accepting the Project, Releasing the Performance Bond and accepting the 
Maintenance Bond; and 

WHEREAS, Joseph Sarno, Chief Finance Officer, on behalf of Holman Frenia Allison, 
P.C., has certified the availability of funds for the increase and Change Order No. 2/Final; 
and 

WHEREAS, Christopher Corsini, Township Attorney, has reviewed the Township 
Engineer’s memo of completion, Executive Summary, Maintenance Bond, Change Order 
#2, and Affidavit of No Liens, and has found all of same to be satisfactory; and 

WHEREAS, the contractor has submitted to the Township an “Affidavit of No Liens” 
confirming that all indebtedness associated with this project has been satisfied; and 

NOW, THEREFORE, BE IT RESOLVED, by the Township Council of the Township of 
Bridgewater, in the County of Somerset and State of New Jersey as follows: 

1. It hereby acknowledges that this project has been satisfactorily completed, accepts 
same and, accordingly, releases Performance and Payment Bond No. (CA-3630801) 
in the amount of $578,442.08 from Great American Insurance Group. 
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2. It authorizes the appropriate municipal officials to pay the balance due on the final 
contract which is hereby accepts, and which has resulted in an adjusted contract 
amount of $641,303.90. 

3. It hereby accepts Maintenance Bond (CA-3630801M), in the sum of $96,195.59 
issued by Great American Insurance Group. 

4. It hereby directs Linda Doyle, Township Clerk to transmit certified copies of this 
resolution to Rose Witt, Qualified Purchasing Agent, Joe Sarno, Finance 
Department, William H, Burr, IV, PE, Township Engineer, McMahon Associates, 
Inc, and Top Line Construction Corp. 

Introduced Seconded Council Aye Nay Abstain Absent 
 Kirsh 

 Norgalis 
Pedroso 

Ring 
Kurdyla 

Adopted: February 7, 2022 


